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ESTIMATE RUN 05/30/2006

ESTIMATE SUMMARY 13:37:38

CONTID: C14214R        ESTIMATE NO: 0002 PROG 2002

PCN: 14214R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CATAMOUNT SOUTH PERCENT TIME:

PROJECT NO: STR 131A-029                  

CATAMOUNT SOUTH

NAME OF ROAD: 131B

PROJECT COUNTIES: ROUTT

CONTRACTOR:

CONNELL RESOURCES INCORPORATED PAY PERIOD ENDING 05/30/2006 DATE TIME STARTED 04/10/2006

4305 EAST HARMONY ROAD DATE LET 09/29/2005 DATE WORK BEGAN 04/10/2006

 DATE AWARDED 10/04/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/24/2005 DATE ACCEPTED

FORT COLLINS CO 80525     970-223-3151 DATE NOTICE TO PROCEED 04/10/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,828,873.65 PARTICIPATING $ $ 350,670.50

AWARD PROJECT AMT: 5,628,548.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,741.36

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

15.00

TIME ALLOW:

ORIG TIME ALLOW:

120 WORK DAYS

WORK DAYS120

6.76%

5,434,972.28

350,670.50

350,670.50

342,929.14

$

$

$

$

393,901.37

0.00

393,901.37

0.00

393,901.37

-9,038.29

0.00

384,863.08

0.00

AMOUNT DUE 384,863.08 342,929.14

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 342,929.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

18.0
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PCN: 14214R-BID   ESTIMATE RUN 05/30/2006

PROJECT: STR 131A-029                  ESTIMATE NO: 0002 13:37:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 0.010

L S 0.250 6,250.00

25,000.00000 0.260 6,500.00

201-00000  
 

0010 REMOVAL OF HEADWALL 3.000 0.000

EACH 3.000 3,750.00

1,250.00000 3.000 3,750.00

202-00015  
 

0015 REMOVAL OF PIPE 747.000 0.000

LF  32.000 320.00

10.00000 32.000 320.00

202-00035  
 

0020 REMOVAL OF END SECTION 6.000 0.000

EACH 3.000 450.00

150.00000 3.000 450.00

202-00037  
 

0025 *REMOVAL OF DELINEATOR 75.000 0.000

EACH 23.000 230.00

10.00000 23.000 230.00

202-00090  
 

0030 REMOVAL OF ASPHALT MAT (PLANING) 3,275.000 0.000

SY  0.000 0.00

4.00000 0.000 0.00

202-00240  
 

0035 *REMOVAL OF BRIDGE RAILING 271.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

202-00425  
 

0040 *REMOVAL OF GROUND SIGN 26.000 0.000

EACH 4.000 260.00

65.00000 4.000 260.00

202-00810  
 

0045 *REMOVAL OF FENCE 53,772.000 7,028.000

LF  6,572.000 1,971.60

0.30000 13,600.000 4,080.00

202-01000  
 

0050 *REMOVAL OF GUARDRAIL TYPE 3 4,248.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

202-01130  
 

0055 *REMOVAL OF END ANCHORAGE 16.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

202-01300  
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PCN: 14214R-BID   ESTIMATE RUN 05/30/2006

PROJECT: STR 131A-029                  ESTIMATE NO: 0002 13:37:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 127,998.000 0.000

CY  13,225.000 138,862.50

10.50000 13,225.000 138,862.50

203-00060  
 

0065 MUCK EXCAVATION 5,000.000 0.000

CY  360.000 4,320.00

12.00000 360.000 4,320.00

203-00100  
 

0070 PROOF ROLLING 50.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

203-01100  
 

0075 FILTER MATERIAL (CLASS A) 39.000 0.000

CY  0.000 0.00

140.00000 0.000 0.00

206-00510  
 

0080 TOPSOIL 13,950.000 0.000

CY  0.000 0.00

5.60000 0.000 0.00

207-00205  
 

0085 EROSION LOG 2,875.000 0.000

LF  485.000 1,212.50

2.50000 485.000 1,212.50

208-00005  
 

0090 SILT FENCE 1,631.000 0.000

LF  1,631.000 4,077.50

2.50000 1,631.000 4,077.50

208-00020  
 

0095 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.100 310.00

3,100.00000 0.100 310.00

208-00200  
 

0100 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 41,000.000 0.000

GAL 0.000 0.00

0.70000 0.000 0.00

209-00600  
 

0105 *RESET MAILBOX STRUCTURE 7.000 0.000

EACH 0.000 0.00

380.00000 0.000 0.00

210-00010  
 

0110 *RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

210-00810  
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PCN: 14214R-BID   ESTIMATE RUN 05/30/2006

PROJECT: STR 131A-029                  ESTIMATE NO: 0002 13:37:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SEEDING (NATIVE) 25.940 0.000

ACRE 0.000 0.00

280.00000 0.000 0.00

212-00006  
 

0120 SOIL PREPARATION (SPECIAL) 25.940 0.000

ACRE 0.000 0.00

700.00000 0.000 0.00

212-00047  
 

0125 MULCHING 25.940 0.000

ACRE 0.000 0.00

400.00000 0.000 0.00

213-00000  
 

0130 MULCH TACKIFIER 2,594.000 0.000

LB  0.000 0.00

3.00000 0.000 0.00

213-00061  
 

0135 AGGREGATE BASE COURSE (CLASS 1) 63,036.000 0.000

TON 0.000 0.00

12.50000 0.000 0.00

304-01000  
 

0140 AGGREGATE BASE COURSE (CLASS 3) 1,000.000 0.000

TON 0.000 0.00

30.00000 0.000 0.00

304-03000  
 

0145 AGGREGATE BASE COURSE (CLASS 6) 21,595.000 0.000

TON 0.000 0.00

12.50000 0.000 0.00

304-06000  
 

0150 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 2,681.000 0.000

TON 0.000 0.00

19.00000 0.000 0.00

304-06009  
 

0155 *FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 47,643.000 0.000

SY  0.000 0.00

2.40000 0.000 0.00

310-00500  
 

0160 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 120.000 0.000

TON 2.940 382.20

130.00000 2.940 382.20

403-00720  
 

0165 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 23,611.000 0.000

TON 0.000 0.00

42.00000 0.000 0.00

403-34701  
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PCN: 14214R-BID   ESTIMATE RUN 05/30/2006

PROJECT: STR 131A-029                  ESTIMATE NO: 0002 13:37:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 621.000 0.000

TON 0.000 0.00

380.00000 0.000 0.00

411-03342  
 

0175 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 850.000 0.000

TON 0.000 0.00

225.00000 0.000 0.00

411-03352  
 

0180 EMULSIFIED ASPHALT (SLOW-SETTING) 4,131.000 0.000

GAL 0.000 0.00

1.15000 0.000 0.00

411-10255  
 

0185 GEOTEXTILE (DRAINAGE) (CLASS B) 334.000 0.000

SY  0.000 0.00

1.00000 0.000 0.00

420-00111  
 

0190 GEOTEXTILE (SEPARATOR) (CLASS A) 500.000 0.000

SY  0.000 0.00

1.20000 0.000 0.00

420-00130  
 

0195 CONCRETE CLASS B 6.000 0.000

CY  6.000 11,700.00

1,950.00000 6.000 11,700.00

601-01000  
 

0200 CONCRETE CLASS D (BOX CULVERT) 130.000 0.000

CY  3.670 2,422.20

660.00000 3.670 2,422.20

601-03030  
 

0205 REINFORCING STEEL 25,014.000 0.000

LB  6,056.500 12,113.00

2.00000 6,056.500 12,113.00

602-00000  
 

0210 18 INCH CORRUGATED STEEL PIPE 1,056.000 0.000

LF  0.000 0.00

42.50000 0.000 0.00

603-10180  
 

0215 24 INCH CORRUGATED STEEL PIPE 919.000 0.000

LF  176.000 7,920.00

45.00000 176.000 7,920.00

603-10240  
 

0220 36 INCH CORRUGATED STEEL PIPE 408.000 0.000

LF  0.000 0.00

48.00000 0.000 0.00

603-10360  
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PCN: 14214R-BID   ESTIMATE RUN 05/30/2006

PROJECT: STR 131A-029                  ESTIMATE NO: 0002 13:37:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 INLET TYPE D (5 FOOT) 3.000 0.000

EACH 0.000 0.00

6,400.00000 0.000 0.00

604-00505  
 

0230 *GUARDRAIL TYPE 3 (SPECIAL) 375.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

606-00305  
 

0235 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

1,315.00000 0.000 0.00

606-01370  
 

0240 *END ANCHORAGE (FLARED) 6.000 0.000

EACH 0.000 0.00

1,675.00000 0.000 0.00

606-02005  
 

0245 *BRIDGE RAIL TYPE 10R 271.000 0.000

LF  0.000 0.00

110.00000 0.000 0.00

606-11010  
 

0250 *LINE POST 11.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

607-00000  
 

0255 *END POST 78.000 0.000

EACH 7.000 805.00

115.00000 7.000 805.00

607-00005  
 

0260 *CORNER AND LINE BRACE POST 34.000 0.000

EACH 7.000 1,155.00

165.00000 7.000 1,155.00

607-00010  
 

0265 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 31,545.000 0.000

LF  5,151.000 10,302.00

2.00000 5,151.000 10,302.00

607-01100  
 

0270 *16 FOOT GATE 2.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

607-60116  
 

0275 *20 FOOT GATE 10.000 0.000

EACH 0.000 0.00

360.00000 0.000 0.00

607-60120  
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PCN: 14214R-BID   ESTIMATE RUN 05/30/2006

PROJECT: STR 131A-029                  ESTIMATE NO: 0002 13:37:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *DELINEATOR (TYPE I) 70.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

612-00001  
 

0285 *DELINEATOR (TYPE II) 5.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

612-00002  
 

0290 *DELINEATOR (TYPE III) 5.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

612-00003  
 

0295 *SIGN PANEL (CLASS I) 46.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00011  
 

0300 *SIGN PANEL (CLASS II) 153.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00012  
 

0305 *SIGN PANEL (CLASS III) 86.000 0.000

SF  0.000 0.00

22.00000 0.000 0.00

614-00013  
 

0310 *STEEL SIGN POST (U-2) 27.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

614-00200  
 

0315 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 21.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

614-01502  
 

0320 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 251.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

614-01585  
 

0325 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

23.000 0.000

EACH 0.000 0.00

190.00000 0.000 0.00

614-01588  
 

0330 *CONSTRUCTION SURVEYING 1.000 0.170

L S 0.000 0.00

80,000.00000 0.170 13,600.00

625-00000  
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PCN: 14214R-BID   ESTIMATE RUN 05/30/2006

PROJECT: STR 131A-029                  ESTIMATE NO: 0002 13:37:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *MOBILIZATION 1.000 0.000

L S 0.250 92,625.00

370,500.00000 0.250 92,625.00

626-00000  
 

0340 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.250 250.00

1,000.00000 0.250 250.00

626-01000  
 

0345 *PAVEMENT MARKING PAINT 345.000 0.000

GAL 0.000 0.00

30.00000 0.000 0.00

627-00001  
 

0350 *EPOXY PAVEMENT MARKING 343.000 0.000

GAL 0.000 0.00

80.00000 0.000 0.00

627-00005  
 

0355 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

459.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

627-30405  
 

0360 *FLAGGING 4,500.000 34.000

HOUR 690.500 16,572.00

24.00000 724.500 17,388.00

630-00000  
 

0365 *TRAFFIC CONTROL INSPECTION 55.000 3.000

DAY 8.000 1,040.00

130.00000 11.000 1,430.00

630-00007  
 

0370 *TRAFFIC CONTROL MANAGEMENT 120.000 7.000

DAY 22.000 12,540.00

570.00000 29.000 16,530.00

630-00012  
 

0375 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 1.000

EACH 3.000 180.00

60.00000 4.000 240.00

630-80341  
 

0380 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 64.000 13.000

EACH 11.000 990.00

90.00000 24.000 2,160.00

630-80342  
 

0385 *VERTICAL PANEL 50.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

630-80350  
 



CONTID: C14214R        COLORADO DEPARTMENT OF TRANSPORTATION Page 9
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

6,500.00000 1.000 6,500.00

630-80355  
 

0395 *DRUM CHANNELIZING DEVICE 200.000 10.000

EACH 19.500 780.00

40.00000 29.500 1,180.00

630-80360  
 

0400 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000

EACH 0.000 0.00

85.00000 0.000 0.00

630-80363  
 

0405 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000

EACH 0.000 0.00

88.00000 0.000 0.00

630-80364  
 

0410 CONCRETE BARRIER (TEMPORARY) 1,000.000 0.000

LF  180.000 5,400.00

30.00000 180.000 5,400.00

630-80370  
 

0415 *TRAFFIC CONE 400.000 25.000

EACH 40.000 480.00

12.00000 65.000 780.00

630-80380  
 

0420 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

2.000 0.000

EACH 0.000 0.00

6,000.00000 0.000 0.00

630-85006  
 

0425 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0430 F/A PARTNERING 5,000.000 1,446.470

F A 0.000 0.00

1.00000 1,446.470 1,446.47

700-70011  
 

0435 F/A ON-THE-JOB TRAINEE 1,024.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0440 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 14214R-BID   ESTIMATE RUN 05/30/2006
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A QUALITY INCENTIVE PAYMENT 81,974.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0450 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0490 BLADING 0.000 0.000

HOUR 0.000 0.00

145.00000 0.000 0.00

203-01500  
 

0495 BACKHOE 0.000 0.000

HOUR 0.000 0.00

135.00000 0.000 0.00

203-01510  
 

0500 EROSION BALES 0.000 0.000

EACH 0.000 0.00

32.00000 0.000 0.00

208-00010  
 

CAT 0200 $339,670.50 370,701.37CURRENT AMT 5,753,206.15 $$

CAT NO0201 CNTY RD 14 

0455 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,250.000 0.000

CY  0.000 0.00

10.50000 0.000 0.00

203-00060  
 

0460 AGGREGATE BASE COURSE (CLASS 6) 385.000 0.000

TON 0.000 0.00

12.50000 0.000 0.00

304-06000  
 

0465 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 45.000 0.000

TON 0.000 0.00

42.00000 0.000 0.00

403-34701  
 

0470 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 3.000 0.000

TON 0.000 0.00

380.00000 0.000 0.00

411-03342  
 

CAT 0201 $0.00 0.00CURRENT AMT 52,467.50 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0475 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00002  
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PCN: 14214R-BID   ESTIMATE RUN 05/30/2006

PROJECT: STR 131A-029                  ESTIMATE NO: 0002 13:37:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0480 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 11,000.00

11,000.00000 1.000 11,000.00

620-00012  
 

0485 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,200.00000 1.000 2,200.00

620-00020  
 

CAT 0400 $11,000.00 23,200.00CURRENT AMT 23,200.00 $$

PROJECT TOTAL 350,670.50 $ 393,901.37CURRENT AMT 5,828,873.65 $$


